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This transmittal is in fulfillment of the March 23, 1994 milestone for the delivery of the above 
referenced document. Three copies of the document have been delivered under separate cover. 
As we discussed previously, I have instructed the subcontractor to informally submit this same 
document to the regulatory agencies for concurrent review. This submittal must be immediately 
followed by a formal transmittal letter so that the project is credited with an ahead-of-schedule 
milestone completion. 

Under the current schedule, formal comments are to be submitted by April 6, 1994. This 
schedule accommodates the fifteen day review period that was agreed on in the original project 
schedule. Please inform the agencies and your internal reviewers of this date, and that all 
comments are to be formal. This will allow them to be compiled and addressed more easily. 

Several people within the Department of Energy/Rocky Flats Office (DOWRFO) have 
expressed a desire to review this document, It may be beneficial to have some of Bob 
Birk's staff provide comments as well as Tom Bearden and Jon Dion. If you have any 
questions, or need additional information, please don't hesitate to call. 
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Operable Unit 3 Project Manager 
Remediation Project Management 
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